

PROJECT MEETING MINUTES

Project: Riverside Office Development

Date: 12 August 2026

Discussion

The team reviewed architectural drawings, procurement schedules, programme, and safety requirements. The contractor will submit revised shop drawings next week.

Actions

1. Architect to issue revised drawings.
2. Contractor to submit shop drawings.
3. Project manager to update the programme.